WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday July 10, 2017 through

Sunday July 16, 2017

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK COMPLETED

¢ Downloaded hydrologic data from pressure transducers at monitoring wells CFMW-016/016a, CFMW-
019/019a, and CFMW-053/053a.

e Performed pneumatic slug tests of 2-inch monitoring wells at the following 26 locations in accordance
with Phase | SAP Modification #11: CFMW-002, 003, 010, 022, 025a, 026, 028, 028a, 032, 033, 034, 035,
037, 040, 042, 043, 044a, 045, 047, 050, 054, 056b, 059, 059a, 061, 064.

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Planned
e Continue pneumatic slug testing of 2-inch groundwater monitoring wells
e Begin mechanical slug testing of wells unable to be tested pneumatically (i.e., monitoring wells with
partially submerged screens).
e Begin data analysis of pneumatic and mechanical slug tests to determine hydraulic conductivity values.
e Modifications
e No modifications to schedule or deviations from Work Plan or Sampling and Analysis Plan.

HEALTH AND SAFETY NOTES

e Roux Associates personnel discussed potential pinch point hazards with setting up new pneumatic slug testing
equipment. Personnel wore cut-proof gloves during setup.

OTHER NOTES

e No further notes.

Prepared By Mike Ritorto Of Roux Associates, Inc.

ROUX ASSOCIATES, INC. [ PAGE | of [ NUMPAGES |

ED_002345C_00005645-00001



